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MEMORANDUM 

SUBJECT: Slip Memorandum for Termination of Negotiations 
West Lake Landfill 
Bridgeton, Missouri (MOD079900932) 

FROM: Dan Gravatt, Remedial Project Manager 
Missouri/Kansas Remedial Branch 

THRU: DeAndre Singletary, Chief 
Missouri/Kansas Remedial Branch 

TO: Cecilia Tapia, Director 
Superfund Division 

Termination of Negotiations for the new Consent Decrees for Operable Units 1 and 2 at the West 
Lake Landfill is currently scheduled for first quarter of FY2013. Negotiation of these two new 
CDs has been delayed for several reasons: 

1) The Supplemental Feasibility Study (SFS) took significantly longer to complete than originally 
anticipated. It was completed in December 2011 and released to the public via the Internet on 
December 29. 

2) Upon completion of the SFS, and after briefing the OSWER AA on the SFS analysis and the 
Region's recommended alternative in January 2012, HQ determined that the recommended 
alternative must go before the National Remedy Review Board as all three alternatives evaluated 
in the SFS now exceed the $25M threshold triggering NRRB review. As the need for the NRRB 
briefing was not known last year, the time required to brief the NRRB and then respond to its 
comments was not included in scheduling the previous negotiation termination date. 
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3) Once the NRRB comments have been addressed, there are several additional steps which must 
be completed before negotiations on the two new CDs can resume, as follows: 

- EPA will draft a new Proposed Plan describing the modification to the remedy. The 
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administrative record will need to be amended to include the SFS documents. 

- The new proposed plan will be released for public comment for 60 days, and a public meeting 
will be held. 

- EPA will respond to comments on the proposed plan and sign the ROD amendment. 

Based on our current best estimate of the schedule for the activities listed above, negotiations 
could conclude late in fiscal year 2013, after which the CDs would be sent to DOJ for lodging, 
public comment, and entry. However, there are numerous uncertainties in the schedule that could 
push this date even further into the future. 

Due to these delays in resuming negotiation of the new CDs, and the remaining work anticipated 
to complete the negotiations, it is requested that the date for the Termination of Negotiations for 
OU1 and OU2 be rescheduled for first quarter FY2014. Subsequent OU1 and OU2 milestones 
will be moved out accordingly. 

Concur: Date: 

Non-Concur: Date: 
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